

Infrastructure Development and Strengthening of Bangladesh Institute of Research & Training on Applied Nutrition (BIRTAN)
Sech Bhaban (3rd Floor), 22, Manik Mia Avenue, Sher-e-Bangla Nagar, Dhaka-12017.

Annual Procurement Plan (2019-20) for Goods

No: 12.09.0000.001.20.001.19-921

Ministry/Division : Ministry of Agriculture
Agency : Bangladesh Institute of Research & Training on Applied Nutrition (BIRTAN)
Procuring Entity Name : Project Director, Infrastructure Development and Strengthening of BIRTAN
Project/Programme Name & Code : Infrastructure Development and Strengthening of BIRTAN, 224064500
Head of Procuring Entity : Executive Director, BIRTAN

Date: 24.09.2019

Package No	Description of Procurement package	Unit	Quantity	Procurement Method & Type	Package Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh (TK.)	Time Code for process	Advertise Prequal (if applicable)	Intiate/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	
GOODS PROCUREMENT :																			
GID-01	Instruments for Molecular Dry Lab	No.	19	OTM (NCT)	eGP	ED	GoB	101.50	Planned Dates Planned Days Actual Date	N/A	13-Oct-19	28-Oct-19 15 Days	14-Nov-19 17 Days	24-Nov-19 10 Days	25-Nov-19 1 Days	10-Dec-19 15 Days	58 Days	9-Mar-20 90 Days	
GID-02	Instruments for Molecular Wet Lab	No.	40	OTM (NCT)	eGP	ED	GoB	206.40	Planned Dates Planned Days Actual Date	N/A	13-Oct-19	4-Nov-19 22 Days	21-Nov-19 17 Days	1-Dec-19 10 Days	2-Dec-19 1 Days	17-Dec-19 15 Days	65 Days	16-Mar-20 90 Days	
GID-03	Analytical Laboratory Instruments	No.	66	OTM (NCT)	eGP	ED	GoB	220.60	Planned Dates Planned Days Actual Date	N/A	13-Oct-19	4-Nov-19 22 Days	21-Nov-19 17 Days	1-Dec-19 10 Days	2-Dec-19 1 Days	17-Dec-19 15 Days	65 Days	16-Mar-20 90 Days	
GID-04	Chemical, Reagents and Glassware for Molecular Lab	No.	200	OTM (NCT)	eGP	ED	GoB	30.00	Planned Dates Planned Days Actual Date	N/A	13-Oct-19	28-Oct-19 15 Days	14-Nov-19 17 Days	24-Nov-19 10 Days	25-Nov-19 1 Days	10-Dec-19 15 Days	58 Days	8-Feb-20 60 Days	
GID-05	Field Machineries	No.	27	OTM (NCT)	eGP	ED	GoB	34.40	Planned Dates Planned Days Actual Date	N/A	23-Oct-19	7-Nov-19 15 Days	24-Nov-19 17 Days	4-Dec-19 10 Days	5-Dec-19 1 Days	22-Dec-19 17 Days	60 Days	21-Mar-20 90 Days	
GID-06	Office Equipments	No.	195	OTM (NCT)	eGP	ED	GoB	58.00	Planned Dates Planned Days Actual Date	N/A	1-Dec-19	17-Dec-19 17 Days	29-Dec-19 12 Days	8-Jan-20 8 Days	9-Jan-20 1 Days	24-Jan-20 15 Days	53 Days	23-Apr-20 90 Days	
TOTAL VALUE OF GOODS PROCUREMENT=																		650.90	

(Handwritten Signature)
28/9/19

(Handwritten Signature)
28/9/19

(Handwritten Signature)
Executive Director
(Additional Secretary)
BIRTAN

এস. এম. শিবলী নজির
স্বাগ-সচিব
সেখানে একত্র পরিচালক
বাংলাদেশ ফসিলি পুষ্টি গবেষণা ও প্রশিক্ষণ ইনস্টিটিউট (বার্টান)
অবকাঠামো নির্মাণ ও ত্বরিতম শক্তিশালীকরণ প্রকল্প
কৃষি মন্ত্রণালয়

এ.এইচ.এম. জালাল উদ্দিন আকবর
সহকারী প্রকল্প পরিচালক (প্রশাসন ও অর্থ)
কর্তৃপক্ষ অধিকাংশ নির্মাণ ও ত্বরিতম শক্তিশালীকরণ প্রকল্প
০৫ তল, ২২ মানিক মিয়া এভিনিউ, শের-ই-বাংলা নগর, ঢাকা