

Tentative Training Calendar

Total Target for HQ and Regional Stations (July 2022 to June2023)

Activities	HQ			Regional Stations			Total Target (Number)
	Target /Batch	Participants per batch	Total	Batch	Participants per batch	Total	
3- day training	16	30*2=60	960	12×7=84	30*2=60	5040	6000
1-day training	42	30	1260	25×7=175	30	5250	6510
1-day special training for corona (or Special arrangement)	04	30	120	1×7= 7	30	210	330
Seminar	03			07	-	-	10

N.B: Due to Natural Disaster or any unavoidable situation this schedule can be changed.



Quarterly Target

1 st Quarter																
	Head Quarter	Barishal		Rangpur		Netrokona		Jhenaidah		Sunamganj		Sirajganj		Noakhali		Total
		Target	Target	Target	Target	Target	Target	Target	Target	Target	Target	Target	Target	Target		
3 Day Training	04	4		3		3		4		3		3		3		27
1 Day Training	10	7		6		7		6		6		8		6		56
1 Day (Special)	1	1		-		-		-		-		1		-		3
2 nd Quarter																
3 Day Training	5	4		3		3		3		3		4		4		29
1 Day Training	11	7		6		6		7		6		12		7		62
1 Day (Special)	1	-		-		1		1		1		-		1		5
3 rd Quarter																
3 Day Training	5	3		3		3		3		3		5		4		29
1 Day Training	11	7		6		6		7		6		2		7		52
1 Day (Special)	1	-		1		-		1		-		-		-		3
4 th Quarter																
3 Day Training	2	1		3		3		3		3		3		1		16
1 Day Training	10	4		7		6		6		7		2		5		47
1 Day (Special)	1	-		-		-		-		-		-		-		1
Total																



Quarter No.	Activities	Quarterly Target	Probable Training Date	Division/Region	Training Location	Remarks
01	3- days Training	27 batch	(26-28) July, 2022	Barishal	Barishal	
			(21-23) August, 2022	Netrokona	Purbodhola	
				Sylhet	Chunarughat, Habiganj	
			(22-24) August, 2022	Barishal	Barishal	
			(23-25) August, 2022	Chattogram	Debidwar	
				Rajshahi	Sirajganj	
				Rangpur	Dinajpur, Gaibandha	
			(23-25) August, 2022	Khulna	Jhenaidah	
			(28-30) August, 2022	Netrokona	Jhenaigati, Sherpur	
				Dhaka	Shariatpur, Damuddya	
			(29-31) August, 2022	Dhaka	Nikli, Kishoreganj	
			(04-06) September, 2022	Sylhet	Sunamganj, Doarabazar	
			(05-07) September, 2022	Barishal	Barishal	
			(06-08) September, 2022	Khulna	Jhenaidah	
				Noakhali	Faridgonj, Chandpur	
				Rajshahi	Sirajganj	
				Rangpur	Dinajpur, Gaibandha	
			(13-15) September, 2022	Dhaka	HQ	
				Khulna	Jhenaidah	
				Rajshahi	Sirajganj	
Rangpur	Dinajpur, Gaibandha					
(18-20) September, 2022	Mymensingh	Trisal, Netrokona				
	Sylhet	Borolekha Moulvibazar				
	Barishal	Barishal				
(20-22) September	Chattogram	Lohagora				
	Khulna	Jhenaidah				

fayaz

[Signature]

			,2022			
			(26-28) September, 2022	Dhaka	Sadar Manikganj	
	1-day training	56 batch	31 July, 2022	Barishal	Barishal	
			04 August, 2022	Barishal	Barishal	
			07 August, 2022	Khulna	Jhenaidah	
			08 August, 2022	Khulna	Jhenaidah	
				Rajshahi	Sirajganj	
			10 August, 2022	Khulna	Jhenaidah	
				Barishal	Barishal	
				Rajshahi	Sirajganj	
				Rangpur	Dinajpur, Gaibandha	
			11 August, 2022	Khulna	Jhenaidah	
				Rangpur	Dinajpur, Gaibandha	
				Dhaka	HQ	
			16 August, 2022	Khulna	Jhenaidah	
				Dhaka	HQ	
				Sylhet	Sunamganj	
				Mymensingh	Netrokona	
			17 August, 2022	Khulna	Jhenaidah	
			22 August, 2022	Dhaka	HQ	
				Chattogram	Cumilla	
			23 August, 2022	Dhaka	HQ	
			28 August, 2022	Barishal	Barishal	
				Sylhet	Sunamganj	
			29 August, 2022	Dhaka	HQ	
				Barishal	Barishal	
			30 August, 2022	Chattogram	Noakhali	
				Rangpur	Dinajpur, Gaibandha	
			31 August, 2022	Barishal	Barishal	
				Chattogram	Noakhali	
				Rangpur	Dinajpur, Gaibandha	
				Mymensingh	TTC	
Sylhet	Sunamganj					
04 September	Mymensingh	Netrokona				

fajana



			,2022			
			05 September ,2022	Dhaka	HQ	
			07 September ,2022	Noakhali	Chandpur	
			11 September ,2022	Mymensingh	Netrokona	
			12 September ,2022	Sylhet	Sunamganj	
			12 September ,2022	Dhaka	HQ	
			12 September ,2022	Mymensingh	TTC Jamalpur	
			15 September ,2022	Rajshahi	Sirajganj	
			15 September ,2022	Sylhet	Sunamganj	
			15 September ,2022	Rangpur	Dinajpur, Gaibandha	
			15 September ,2022	Mymensingh	Netrokona	
			19 September ,2022	Dhaka	HQ	
			19 September ,2022	Chattogram	Noakhali, Chattogram	
			19 September ,2022	Rajshahi	Sirajganj	
			20 September ,2022	Dhaka	HQ	
			20 September ,2022	Rangpur	Dinajpur, Gaibandha	
			25 September ,2022	Dhaka	HQ	
			25 September ,2022	Mymensingh	TTC Sherpur	
			26 September ,2022	Barishal	Barishal	
			26 September ,2022	Chattogram	Noakhali	
			29 September ,2022	Sylhet	Sunamganj	
	1-day special training for corona (or Special arrangement)	03 batch	11 August, 2022	Rajshahi	Sirajganj	
			12 September ,2022	Brishal	Brishal	
			28 September ,2022	Dhaka	HQ	
	Seminar	01	-	Dhaka	HQ	
Quarter No.	Activities	Quarterly Target	Probable Training Date	Division/Region		Remarks
	3- days Training	29 batch	(04-06) October, 2022	Sylhet	Tahirpur, Habiganj	
			(11-13) October, 2022	Dhaka	Tangail, Delduar	
				Barishal	Barishal	
				Rajshahi	Bagura	
			(16-18) October, 2022	Mymensingh	Netrokona Sadar	

farjana

lg

02			(18-20) October, 2022	Dhaka	Nagarkanda, Faridpur
				chattogram	Fulgazi, Feni
				Rajshahi	Natore
			(25-27) October, 2022	Khulna	Jhenaidah
			(01-03) November, 2022	Dhaka	Kotalipara, Gopalganj
				Barishal	Barishal
				Rajshahi	Joypurahat,
			(08-10) November, 2022	Khulna	Jhenaidah
				chattogram	Ranasthali, Rangamati
				Rangpur	Nilphamari, Dinajpur
			(09-11) November, 2022	Sylhet	Habiganj, Sadar
			(15-17) November, 2022	Rajshahi	Sirajganj
				Mymensingh	Shorishabari, Jamalpur
			(21-23) November, 2022	Barishal	Barishal
			(22-24) November, 2022	Dhaka	Kalkini, Madaripur
				Khulna	Jhenaidah
				chattogram	Matiranga, Khagrachari
				Rangpur	Nilphamari, Dinajpur
			(04-06) December, 2022	Mymensingh Netrokona	Mymensingh phulpur
			(05-07) December, 2022	Dhaka	Sonargaon, Naranganj
Barishal	Barishal				
(12-14) December, 2022	Chattogram	Sonaimuri, Noakhali			
(13-15) December, 2022	Rangpur	Nilphamari, Dinajpur			
(18-20)	Sylhet	Rajnagar,			

Farjan

[Signature]

			December, 2022		Moulvibazar
1 Day training	62 batch	02 October, 2022	Mymensingh	TTC, Mymensingh	
		03 October, 2022	Dhaka	HQ	
			Barishal	Barishal	
			Rajshahi	Sirajganj	
		10 October, 2022	Sylhet	Sunamganj	
		12 October, 2022	Dhaka	HQ	
		16 October, 2022	Sylhet	Sunamganj	
		17 October, 2022	Mymensingh	Mymensingh	
		18 October, 2022	Barishal	Barishal	
		23 October, 2022	Barishal	Barishal	
		12 October, 2022	Dhaka	HQ	
		25 October, 2022	Mymensingh	Netrokona	
		27 October, 2022	Rangpur	Nilphamari, Dinajpur, Gaibandha	
			Sylhet	Sunamganj	
		29 October, 2022	Barishal	Barishal	
		30 October, 2022	Dhaka	HQ	
		02 November, 2022	Mymensingh	Netrokona	
		03 November, 2022	Rangpur	Nilphamari, Dinajpur, Gaibandha	
			Sylhet	Sunamganj	
		07 November, 2022	Mymensingh	Rangamati	
		09 November, 2022	Dhaka	HQ	
		14 November, 2022	Khulna	Jhenaidah	
			Barishal	Barishal	
		15 November, 2022	Khulna	Jhenaidah	
			Chattogram	Noakhali	
		16 November, 2022	Dhaka	HQ	
			Khulna	Jhenaidah	

Farjana

[Signature]

			Chattogram	Noakhali
			Sylhet	Sunamganj
		17 November, 2022	Dhaka	HQ
			Khulna	Jhenaidah
			Rangpur	Nilphamari, Dinajpur, Gaibandha
		20 November, 2022	Barishal	Barishal
			Mymensingh	TTC Sherpur
		21 November, 2022	Dhaka	HQ
			Chattogram	Khagrachari
		22 November, 2022	Rajshahi	Sirajganj
		23 November, 2022	Sylhet	Sunamganj
		24 November, 2022	Rajshahi	Sirajganj
		28 November, 2022	Barishal	Barishal
		30 November, 2022	Dhaka	HQ
			Rangpur	Nilphamari, Dinajpur, Gaibandha
		05 December, 2022	Rajshahi	Sirajganj
		07 December, 2022	Rangpur	Nilphamari, Dinajpur, Gaibandha
		08 December, 2022	Rangpur	Nilphamari, Dinajpur, Gaibandha
		11 December, 2022	Mymensingh	Mymensingh a
		12 December, 2022	Rajshahi	Sirajganj
		13 December, 2022	Khulna	Jhenaidah
		14 December, 2022	Khulna	Jhenaidah
		15 December, 2022	Khulna	Jhenaidah
		19 December, 2022	Chattogram	Noakhali
			Rajshahi	Sirajganj
		20 December, 2022	Dhaka	HQ
			Chattogram	Noakhali
			Mymensingh	Netrokona
		21 December,	Dhaka	HQ

Signature

Signature

1-day special training for corona (or Special arrangement)	04 batch	2022			
		27 December, 2022	Dhaka	HQ	
		17 October, 2022	Dhaka	HQ	
		28 November, 2022	Khulna	Jhenaidah	
		20 December, 2022	Chattogram	Noakhali	
		30 March, 2023	Mymensingh	Netrokona	

Quarter No.	Activities	Quarterly Target	Probable Training Date	Division/Region		Remarks
03	3- days Training	29 batch	(08-10) January, 2023	Sylhet	Sunamganj Sadar	
			(09-11) January, 2023	Barishal	Barishal	
			(10-12) January, 2023	Dhaka	Basail, Tangail	
				Rajshahi	Sirajganj	
				Rangpur	Thakurgaon, Dinajpur	
			(15-17) January, 2023	Mymensingh	Barhatta, Netrokona	
			(17-19) January, 2023	Chattogram	Chokoria, Cox's Bazar	
				Rajshahi	Sirajganj	
			(24-26) January, 2023	Dhaka	Narsingdi, Shibpur	
				Khulna	Jhenaidah	
			(05-07) February, 2023	Mymensingh	Nalitabari, Sherpur	
				Sylhet	Lakhai, Habiganj	
			(06-08) February, 2023	Barishal,		
				Dhaka	Munshiganj	
			(07-09) February, 2023	Chattogram	Rawjan,	
				Rajshahi	Rajshahi	
			(14-16) February, 2023	Khulna	Jhenaidah	
				Dhaka	Rajbari	
				Chattogram	Monohorgonj, Cumilla	
				Rajshahi	Naogaon	
Rangpur	Thakurgaon, Dinajpur					
(05-07) March, 2023	Rajshahi	Pabna				

fajana



			(07-09) March, 2023	Rangpur	Thakurgaon, Dinajpur		
				Mymensingh	Fulbaria, Mymensingh		
			(13-15) March, 2023	Barishal	Barishal		
				Dhaka	Manikganj		
			(14-16) March, 2023	Khulna	Jhenaidah		
				Chattogram	Roangchori, Bandarban		
			(21-23) March, 2023	Sylhet	Bishawnath, Sylhet		
			1-day training	52 batch	01 January, 2023	Sylhet	Sunamganj
					03 January, 2023	Barishal	Barishal
					05 January, 2023	Mymensingh	TTC, Jamalpur
					08 January, 2023	Dhaka	HQ
					10 January, 2023	Dhaka	HQ
					15 January, 2023	Sylhet	Sunamganj
					16 January, 2023	Dhaka	HQ
						Chattogram	Cox's Bazar
18 January, 2023	Dhaka	HQ					
	Barishal	Barishal					
	Rangpur	Thakurgaon, Dinajpur, Gaibandha					
22 January, 2023	Mymensingh	TTC, Natrokona					
24 January, 2023	Chattogram	Noakhali					
25 January, 2023	Chattogram	Noakhali					
	Rangpur	Thakurgaon, Dinajpur, Gaibandha					
01 February, 2023	Dhaka	HQ					
02 February, 2023	Barishal	Barishal					
	Sylhet	Sunamganj					
06 February, 2023	Dhaka	HQ					
	Khulna	Jhenaidah					
	Chattogram	Chattogram					

fajane

07 February, 2023	Dhaka	HQ
	Khulna	Jhenaidah
08 February, 2023	Khulna	Jhenaidah
	Dhaka	HQ
	Rangpur	Thakurgaon, Dinajpur, Gaibandha
09 February, 2023	Khulna	Jhenaidah
12 February, 2023	Mymensingh	Mymensingh
	Sylhet	Sunamganj
13 February, 2023	Dhaka	HQ
19 February, 2023	Barishal	Barishal
22 February, 2023	Mymensingh	Mymensingh
23 February, 2023	Rangpur	Thakurgaon, Dinajpur, Gaibandha
27 February, 2023	Barishal	Barishal
02 March, 2023	Khulna	Jhenaidah
	Rangpur	Thakurgaon, Dinajpur, Gaibandha
05 March, 2023	Sylhet	Sunamganj
06 March, 2023	Dhaka	HQ
	Khulna	Jhenaidah
07 March, 2023	Khulna	Jhenaidah
08 March, 2023	Barishal	Barishal
12 March, 2023	Dhaka	HQ
	Rajshahi	Sirajganj
	Mymensingh	Mymensingh
13 March, 2023	Chattogram	Bandarban
15 March, 2023	Rangpur	Thakurgaon, Dinajpur, Gaibandha
21 March, 2023	Chattogram	Noakhali

Signature

Signature

			22 March, 2023	Barishal Chattogram	Barishal Noakhali		
			27 March, 2023	Sylhet	Sunamganj		
			28 March, 2023	Mymensingh	TTC, Natrokona		
	1-day special training for corona (or Special arrangement)	04 batch		15 March, 2023	Dhaka	HQ	
				20 March, 2023	Khulna	Jhenaidah	
				30 January, 2023	Rangpur	Rangpur	
				28 February, 2023	Sylhet	Sunamganj	
	Seminar	06		27 February, 2023	Khulna	Jhenaidah	
					Chattogram	Noakhali	
					Dhaka	HQ	
				Mymensingh	Netrokona		
19 March, 2023				Rajshahi	Joypurahat		
25 January, 2023				Sylhet	Sunamganj		
Quarter No.	Activities	Quarterly Target	Probable Training Date	Division/Region		Remarks	
04	3- days Training	16 batch	(04-06) April, 2023	Sylhet	Goainghat, Sylhet		
			(09-11) April, 2023	Khulna	Jhenaidah		
			(10-12) April, 2023	Barishal	Barishal		
			(24-26) April, 2023	Sylhet	Madhavpur, Habiganj		
			(07-09) May, 2023	Mymensingh	Mohongonj, Netrokona		
			(09-11) May, 2023	Rangpur	Thakurgaon, Dinajpur,		
			(16-18) May, 2023	Dhaka	Kishoreganj		
				Khulna	Jhenaidah		
				Chattogram	Sadar, Noakhali		
				Mymensingh	Sribordi, Sherpur		
	Sylhet	Dharmapasha, Sunamganj					
(23-25) May,	Dhaka	Dohar, Dhaka					

Fajana

[Signature]

		2023	Khulna	Jhenaidah	
			Rangpur	Thakurgaon, Dinajpur,	
			(04-06) June, 2023	Mymensingh	Mymensingh, Sadar
			(06-08) June, 2023	Rangpur	Thakurgaon, Dinajpur,
1-day training	47 batch	05 April, 2023	Rangpur	Thakurgaon, Dinajpur, Gaibandha	
		08 April, 2023	Barishal	Barishal	
		09 April, 2023	Rajshahi	Sirajganj	
		11 April, 2023	Sylhet	Sunamganj	
		12 April, 2023	Rangpur	Thakurgaon, Dinajpur, Gaibandha	
		17 April, 2023	Dhaka	HQ	
			Sylhet	Sunamganj	
		18 April, 2023	Barishal	Barishal	
		20 April, 2023	Dhaka	HQ	
		25 April, 2023	Chattogram	Noakhali	
		26 April, 2023	Dhaka	HQ	
			Barishal	Barishal	
			Chattogram	Noakhali	
		30 April, 2023	Sylhet	Sunamganj	
		02 May, 2023	Mymensingh	Mymensingh	
		03 May, 2023	Dhaka	HQ	
			Khulna	Jhenaidah	
			Rangpur	Thakurgaon, Dinajpur, Gaibandha	
			Sylhet	Sunamganj	
		04 May, 2023	Dhaka	HQ	
			Khulna	Jhenaidah	
		08 May, 2023	Sylhet	Sunamganj	
		09 May, 2023	Chattogram	Noakhali	
		10 May, 2023	Barishal	Barishal	
			Chattogram	Noakhali	
		13 May, 2023	Mymensingh	Mymensingh	
		17 May, 2023	Barishal	Barishal	
			Rangpur	Thakurgaon, Dinajpur, Gaibandha	
			Mymensingh	Netrokona	
		21 May, 2023	Mymensingh	Netrokona	

fajana

ban

			22 May, 2023	Dhaka	HQ		
			25 May, 2023	Mymensingh	Mymensingh		
			28 May, 2023	Dhaka	HQ		
				Khulna	Jhenaidah		
			29 May, 2023	Dhaka	HQ		
				Khulna	Jhenaidah		
				Rangpur	Thakurgaon, Dinajpur, Gaibandha		
			30 May, 2023	Dhaka	HQ		
				Khulna	Jhenaidah		
			31 May, 2023	Khulna	Jhenaidah		
				Rangpur	Thakurgaon, Dinajpur, Gaibandha		
			04 June, 2023	Sylhet	Sunamganj		
			05 June, 2023	Chattogram	Noakhali		
			06 June, 2023	Dhaka	HQ		
			11 June, 2023	Mymensingh	Netrokona		
				Sylhet	Sunamganj		
			12 June, 2023	Rangpur	Thakurgaon, Dinajpur, Gaibandha		
	1-day special training for corona (or Special arrangement)	01 batch	07 June, 2023	Dhaka	HQ		
	Seminar	03	24 May, 2023	Barishal	Barishal		
					Dhaka	HQ	
						Rangpur	Rangpur

fajna